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5 DOCUMENTATION AND REPORTING 

The Contractor will be responsible for quality control during construction and Avista’s Project 

Coordinator will be responsible for quality assurance (i.e., verifying that the required quality 

control measures have been implemented).  The Contractor will be required to submit various 

work plans for approval by the Project Coordinator prior to construction.  Ecology will also 

review many of these documents pursuant to their approval authority defined in the CD.  The 

following sections detail submittals required of the Contractor prior to, during, and at 

completion of various tasks.  These submittals are also summarized in Table 1.   

 

5.1 Pre-Construction Submittals 

5.1.1 

5.1.2 

Construction Work Plan(s) and Schedule 

The Contractor will submit Construction Work Plan(s) and Schedule identifying 

activities of the Contractor and subcontractors for the various elements of work.  The 

Contractor will maintain the schedule throughout the construction period, record 

changes in responsibilities, and distribute the revised schedule promptly after each 

change.  The Work Plans will detail the Contractor’s proposed methods for 

implementing the work. 

 

Construction Quality Control Plan (CQC Plan) 

A CQC Plan will be submitted no later than 14 days prior to the start of any remedial 

activities.  The CQC Plan will present the system through which the Contractor will 

ensure compliance with the requirements of the contract.  The CQC Plan will identify 

personnel, procedures, methods, instructions, inspections, potential remedies, records, 

and forms to be used in the CQC system. 

 

The CQC Plan will address the following items at a minimum: 

• General requirements 

• Quality control organization 

• Inspection and testing requirements 

• Inspection and test plan 

• Documentation of quality control activities 

• Requirements for corrective action when quality control and/or acceptance 

criteria are not met 
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5.1.3 

5.1.4 

5.1.5 

5.1.6 

Contractor Health and Safety Plan (CHASP) 

The Contractor will submit a CHASP that presents the minimum health and safety 

requirements for job site activities and the measures and procedures to be employed for 

protection of on‐site personnel.  The plan will cover the controls, work practices, 

personal protective equipment, and other health and safety requirements that will be 

implemented by the Contractor in connection with the remedial action activities.  The 

specifications (Section 01063—Safety and Health) provide additional detail. 

 

Environmental Protection Plan (EPP) 

For construction activities, the Contractor will be required to submit an EPP to Avista 

and Ecology for approval.  The EPP will present the procedures by which the Contractor 

will establish and maintain quality control for environmental protection of all items of 

the remedial action and is to address all construction elements.  The specifications 

(Section 01560—Environmental Protection) provide additional detail about the 

requirements for the EPP.   

 

Results of Testing on Imported Materials 

Prior to any on‐site placement of imported materials, the Contractor will submit a 

Borrow Site Characterization Report to the Engineer.  The report will identify the source 

of materials (including a map documenting the origin of the material) and provide 

documentation of a site inspection and of material sampling and characterization 

(including physical and chemical testing) to ensure that the imported material will 

uniformly meet the physical specifications of its intended use.  Additional information 

about the imported material characterization is provided in the specifications (Section 

02300—Earthwork).   

 

Spill Prevention, Control, and Countermeasures Plan (SPCC Plan) 

The Contractor will be responsible for the preparation of a Spill Prevention, Control, and 

Countermeasure (SPCC) Plan to be used for the duration of the project.  The SPCC Plan 

will be submitted to the Engineer prior to the commencement of any construction 

activities.  A copy of the SPCC Plan with any updates will be maintained at the work site 

by the Contractor.  The SPCC Plan will identify construction planning elements and 

recognize potential spill sources at the site.  The SPPC Plan will outline responsive 
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actions in the event of a spill or release, and will identify notification and reporting 

procedures.  The SPPC Plan will also outline contractor management elements such as 

personnel responsibilities, project site security, site inspections, and training.  The SPPC 

Plan will outline what measures the Contractor will take to prevent the release or spread 

of hazardous materials, either found on site and encountered during construction but 

not identified in contract documents, or any hazardous materials that the Contractor 

stores, uses, or generates on the construction site during construction activities.  These 

items include, but are not limited to, gasoline, oils, and chemicals.  Hazardous materials 

are defined in Revised Code of Washington (RCW) 70.105.010 under “hazardous 

substance.” 

 

5.2 Construction Documentation and Reporting 

During construction activities, the Contractor will be required to submit daily and monthly 

reports to Avista and Ecology.  These submittals are for information only and are intended 

to summarize daily and monthly work conditions, deviations, and corrective measures, as 

described below.  A brief description of the contents of the general documentation that will 

be submitted by the Contractor during construction is also provided below. 

 

5.2.1 

5.2.2 

Daily Quality Control Report 

During construction activities, the Contractor will prepare a Daily Quality Control 

Report and submit it to the Engineer.  These reports will summarize the work performed 

by the Contractor, the equipment used, and the results of any quality control 

inspections, tests, or other monitoring activities.  The reports will also document any 

noncompliant conditions, the communication of such conditions to the Project 

Coordinator, and the corrective actions taken to bring the construction activity into 

compliance.   

 

A copy of the Daily Quality Control Report will be sent to Ecology on a daily basis as 

part of the Quality Assurance Report (discussed in Section 5.2.2).  

 

 Weekly Quality Assurance Report 

The Engineer will document the results of his/her quality assurance inspections and 

testing and monitoring activities on a weekly basis on the Quality Assurance Report 
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form.  These reports will be transmitted weekly from the Project Engineer to Ecology.  In 

the event that quality assurance inspections utilize the results of the Contractor’s 

surveys and tests, those results will be summarized and included in the Quality 

Assurance Report.   

 

If tests performed for the quality assurance inspection reveal out‐of‐specification 

conditions, the Engineer will immediately contact the Contractor’s Superintendent to 

determine what action will be taken to modify the construction operation and correct the 

condition.  If warranted, the Engineer will follow up this personal contact with a written 

memo to the Contractor’s Superintendent confirming any oral instructions given.  

Instructions to the Contractor regarding any work that does not comply with the 

specifications will be confirmed with the Contractor in writing.  The results of these 

discussions and follow‐up corrective actions will be included in the weekly Quality 

Assurance Report. 

 

As Ecology will likely be on‐site during construction to monitor clean‐up activities, the 

Engineer will notify Ecology in a timely manner of all construction management 

activities and any significant events.  Corrective actions will be taken if any work is 

found not to be in accordance with the Ecology‐approved remedial design plans, 

contract plans and specifications, work plan, and/or other Ecology‐approved 

documents.   

 

5.2.3 Water Quality Monitoring Reports 

Daily Water Quality Monitoring Reports will be prepared by the Engineer during all in‐

water capping, excavation, and backfilling activities for which monitoring is required.  

In addition, the Engineer will submit weekly Water Quality Monitoring Summary 

Reports to Ecology.  These reports will summarize the week’s in‐water construction 

activities, the Contractor’s performance relative to water quality, any exceedances of 

water quality criteria over the measured background conditions, and the corrective 

actions taken.    
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5.3 Post-Construction Documentation and Reporting 

A Final Cleanup Action Report will be prepared by the Engineer for submittal to Ecology 

after the completion of the construction activities at Deposit 1 and Deposit 2.  The report will 

include as‐built survey and other appropriate completion information.  
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